CableLabs Certification Wave Schedule

| Oct - Dec 2016 | Jan - Mar 2017 | Apr - Jun 2017 | July - Sept 2017 | Oct - Dec 2017 | Jan - Mar 2018 |

Certification Waves

D3.0 Flex and D 3.1 Flex/Success
CW120 / ECW65 Submission Window
Oct 17 – Mar 17

D3.0 Flex and D 3.1 Flex/Success
CW121 / ECW66 Submission Window
Mar 20 – July 14

D3.0 Flex and D 3.1 Flex/Success
CW122 / ECW67 Submission Window
July 17– Nov 10

D3.0 Flex and D 3.1 Flex/Success
CW123 / ECW68 Submission Window
Nov 13 2017 – Feb 2018

Wave Submission Cutoff Oct 14

Wave Submission Cutoff Mar 17

Wave Submission Cutoff July 14

Wave Submission Cutoff Nov 10

D3.0 Wave **CW120**
Oct 17-Jan 20*

*Results delivered by the end date of the fixed Wave

D3.0 Wave **CW121**
Mar 20 – May 26*

*Results delivered by the end date of the fixed Wave

D3.0 Wave **CW122**
July 17 – Sept 29*

*Results delivered by the end date of the fixed Wave

D3.0 Wave **CW123**
Nov 13 – Feb 2*

ED2.0 / ED3.0 **ECW65**
Oct 24 - Dec 9*

ED2.0 / ED3.0 **ECW66**
Mar 20 – May 12*

ED2.0 / ED3.0 **ECW67**
July 17 – Sept 15*

ED2.0 / ED3.0 **ECW68**
Nov 13 – Jan 19*

DOCSIS & R-PHY ECN Cutoff

CW121/ECW66
D3.1/3.0 ECN Cutoff[1]
Dec 14

CW122/ECW67
D3.1/3.0 ECN Cutoff[1]
Apr 12

CW123/ECW68
D3.1/3.0 ECN Cutoff[1]
Aug 9

CW124/ECW69
D3.1/3.0 ECN Tentative Cutoff
Nov

NDA Meetings

NDA Meeting In Barcelona Week of Jan 23

NDA Meeting In Colorado April 5

NDA Meeting In Ghent Week of May 8

NDA Meeting In Amsterdam Week of Sept 11

[1] ECNs accepted by the ECN Cutoff date are mandatory for the associated Certification Wave.
Details regarding submissions can be found in the Certification Wave Requirements and Guidelines (http://www.cablelabs.com/specs/certification/)
Please note that all dates above are subject to change.
Last update: 09.26.2016